





<b>(1)</b> –	<i>Acti</i> ı	vities a		Consultation	or Sustainable D Meeting – Mani <b>date</b>	
	July	August	September	October	November	December
Kick Off Meeting	x					
Inception Report	x					
1st draft of Master Plan				x		
Network building needs						
Meeting in Manila					x	
Road map development						
Partner mobilisation						
Final Draft					x	
Meeting in Jakarta						x
Report finalisation and Council lau <del>nching</del>						
	on Energ	jie Dévelo	ppement			4













